

AMDA Nepal
Maternal and Child Health Project
Gadhawa, Dang
Monthly Narrative Report

| | |
|---------------------------------------|---|
| Implementing Partner | AMDA Nepal |
| Title of the Project | Project for Improving Maternal and Child Health Services |
| Project Location | Gadhawa Rural municipality, Dang Deukhuri, Gadhawa |
| Funded By | Ministry of Foreign Affairs (MoFA), Japan / AMDA MINDS |
| Reporting Period | March 2021 |
| Total Project Budget | Rs. 7,86,25,696.00 |
| Total Annual Budget | Rs. 28,420,325.72 |
| Total Expenses till this Month | Rs. 565,813.71 |
| Total Expenses of this Month | Rs. 565,813.71 |
| Report Prepared By | Keshav Raj Ojha |
| Report Submitted By | Rajendra Ruchal |
| Date of Submission | April 8, 2021 |

1. MAJOR ACOMPLISHMENTS

- Conducted Health Education and Discussion meeting with pregnant women and their Care Takers at different 8 places of Gadhawa RM.
- Provided support and technical guidance to 51 HMG meeting by Community Health Mobilizer.
- Supported and assisted in 1 Outreach Clinic and 9 EPI by Community Health Mobilizers
- CHM regularly conducted home visit of pregnant women.
- Completed bidding process and selected contractor for the construction CHU and ORC
- Finalized the Calendar design, selected vendors and agreement done with selected vendors for publication

2. KEY ACHIEVEMENTS

- 8 events of health education and discussion meeting with pregnant women and their family members/ their care takers were conducted, where 52 pregnant women, 8 their husbands and 34 other family members (total of 94 individuals) were informed about various aspects of safe motherhood and role of family members during the period of pregnancy, delivery and post-partum period. During orientation 88.29% participants passed the post-test whereas only 42.55% participant passed the pretest. At the same time 14 pregnant women who never visited health facility before for ANC were referred to HP for ANC and 23 pregnant women who didn't received MCH greeting card previously were provided MCH greeting card that helped them to get information about safe motherhood.
- During this period CHM visited 51 health mothers group meeting and provided support on conducting health education session. 979 members of 51 health mother's groups informed about various health topics like; uterine prolapse, Fistula, Nutrition, and Immunization etc. that helped to diffuse health messages in the community. And the trend of giving priority in saving & credit related works rather than sharing health information in the meeting is now changed and they have been conducting HMG meeting regularly.
- During the period CHM provided support in 9 EPI clinics and 1 ORC and conducted 10 health education sessions with various health topics, where 267 individuals (264 at EPI & 3 at ORC) were participated and committed to start healthy behaviors by their own and promised to convey messages in their neighborhood.
- Conducted home visit to pregnant women and 61 pregnant women were followed up by CHM at their home and assessed their status and provided health education. Out of 61 pregnant women 51 were visited health facility for ANC and 10 pregnant women were referred to health facilities for ANC and delivery {for ANC=9 and for delivery (postdated case) = 1}. And 85.2% of pregnant women were taking iron tablets regularly.

3. PROJECT ACTIVITY UPDATE

| <i>Activity Code</i> | <i>Name of Activity</i> |
|--|------------------------------|
| <i>0.1</i> | <i>Coordination activity</i> |
| <p>❖ Objective of the activity:</p> <ul style="list-style-type: none"> • To maintain good relationship with relevant stakeholders for effective implementation of project activities <p>❖ Activities:</p> <ul style="list-style-type: none"> • Coordination with Local stakeholders <p>❖ Major discussion/ Content delivered:</p> <ul style="list-style-type: none"> • PM and PO visited and met with Health coordinator of Gadhawa Gaunpalika and discussed on third year planning and time line. | |

- PM visited construction site and conducted meeting with local stakeholders about new construction.
- PO visited 4 health posts and CHU and conducted meeting with HP In-charge for coordination and shared upcoming plan.
- CHM and PM participated in COVID 19 Vaccination program at Gadhawa RM and supported in management of vaccination camp. .
- Regular coordination with ward chairperson and the members of construction monitoring committee has been made regarding construction activity.

❖ **Follow-up plan (if any):**

- Regular Coordination will be continuing with relevant stakeholders.

| <i>Activity Code</i> | <i>Name of Activity</i> |
|---|---|
| <i>0.1.1</i> | <i>Annual Review and reflection meeting</i> |
| <p>❖ Objective of the activity:</p> <ul style="list-style-type: none"> • Review and reflection of the progress made towards the project objectives. <p>❖ Activities:</p> <p>Annual review and reflection meeting of Year-2 was organized on 4th March 2021 at Babai Resort, Thakurdwara, Bardhiya. A total of 14 individuals (Male= 7 & Female= 7) included representative from AMDA Nepal Central Office, team of AMDA MINDS and team of MCHP were participated in the meeting.</p> <p>Participants details:</p> <ul style="list-style-type: none"> • Ms Kaeko Okuda-Acting Country Director AMDA MINDS • Mr. Pradip Raj Pant-Project Officer AMDA MINDS • Mrs. Anuja Sharma- A/F officers AMDA MINDS • Mrs. Anjana Koirala -Finance Controler AMDA Nepal • Mr. Achyut Sapkota –Admin/HR officer AMDA Nepal • Mr. Rajendra Ruchal-Program Manager MCHP • Mr. Keshav Raj Ojha-Program Officer MCHP • Mr. Sudan Oli-Admin Finance officer MCHP • Mr. Raja Ram Chaudhary-CHM MCHP • Mr. Sunita Chaudhary- CHM MCHP • Mrs Barsha Pandey -CHM MCHP • Mrs Anusha Yadav -CHM MCHP • Mrs Sristika Chaudhary- LA MCHP <p>❖ Major discussion</p> <p>Discussion was held over the completed activities of 2nd year and planned activities for 3rd year. During the meeting following activities were carried out:</p> <ul style="list-style-type: none"> ➤ Presentation on Year 2 program activities ➤ Presentation on financial update and compliance ➤ Construction update sharing ➤ Year 3 program and budget sharing | |

➤ Year 3 activity planning

- Mr Pradip Raj Pant formally started the program with welcome and introduction. Activities progress, lesson learned, issues and challenges over second year was shared and discussed by Mr. Keshav Raj Ojha with support of Mr Rajendra Ruchal.
- Mr Rajendra Ruchal presented the log frame based progress of MCHP where interactive discussion was held over various MCH related indicators of Gadhawa Gaunpalika.
- Financial update and compliance was presented by Mr. Sudan Oli and discussed on the various admin and finance related issues
- The construction work of 2nd year project like initiation of the construction work, monitoring, reporting and handover of ORC and CHU and different issues and challenges during construction work was shared by Mr. Nabin Adhikari. He also shared about the year three construction plan.
- Community health mobilizers of MCHP shared project related success story of their respective working areas.
- Ms Kaeko Okuda presented on how to write beneficiaries opinion/ views and also provided feedback to field staffs about reporting.
- After review and discussion, PM and PO initiated activity planning for 3rd year project with the facilitation of Mr. Pradip Raj Pant.

Program was closed by feedback and suggestion of Ms Kaeko Okuda with her closing remarks. The program was very interactive and with the participatory discussion, year 2 project activities was reviewed properly and as per the learning reflection of 2nd year project Y3 activities has been planned.

❖ **Follow-up plan (if any):**

- Third year activities will be implemented as per plan on review and planning meeting.

| <i>Activity Code</i> | <i>Name of Activity</i> |
|---|-----------------------------|
| 1 | CHU ORC construction |
| <p>❖ Objective of the activity:</p> <p>To improve the utilization and access of health services in Gadhawa Gaunpalika</p> <p>❖ Activities:</p> <p>For the construction of CHU and ORC, this month bidding process has been completed. AMDA Nepal published the tender notice on 26 February 2021 in Nagarik Daily National News Paper and the website of AMDA Nepal. As per notice AMDA Nepal received three Bid documents from different contractors. Details of Bid opening and selection is as per below:-</p> <p>A. Technical Bid Opening:</p> <p>➤ Technical bid open day on 15 March, 2021 :</p> <ul style="list-style-type: none"> • Number of Bidders purchased the bid = 4 • Three contractors were submitted bid-document on time. Which are | |

- R and CS Builders Pvt. Ltd.
- Dreamway Construction Pvt. Ltd
- Tirupate-Balarupi-Lokmani Builders Pvt. Ltd JV
- Therefore, three contractors were evaluated in the technical evaluation.
- During technical evaluation, following criteria were evaluated:
 - Completeness
 - Detailed evaluation
 - Qualification Evaluation
 - Turnover
 - Financial Resource
 - Net Worth calculation
 - Man Power
 - Equipment
- Three bidder's result is as follows:

| S.N | Contractors Name | Result | Remarks |
|-----|--|--------|---|
| 1 | R and CS Builders Pvt. Ltd. | Failed | Not submitted line of credit and Bid-Capacity |
| 2 | Dreamway Construction Pvt. Ltd | Passed | |
| 3 | Tirupate-Balarupi-Lokmani Builders Pvt. Ltd JV | Failed | Not submitted Bid security, line of credit, Bid-Capacity, one partner's similar work experience and Experience in Key Activities, letter of bid document. |

B. In Financial Bid Open: In technical evaluation only one contractor was qualified to open financial bid. Financial bid was opened on 24-March, 2021. Selected contractor name is Dreamway Construction Pvt. Ltd. Contractor was quoted less than estimated amount. Which details are below:

- Estimated Amount: NRs. 14,157,226.80 (With VAT)
- Contractor's quoted Amount: NRs. 14,142,147.72 (with VAT)
 - i) From above data, contractor was quoted NRs. 15,079.08 less amount than the estimated amount.

After financial evaluation decided to agreement with selected contractor.

❖ **Follow up (if any):**

Agreement with contractor and initiate the construction work

| Activity Code | Name of Activity |
|---------------|------------------|
|---------------|------------------|

| 2.2.2.2 | | Regular Assistance at HMG meeting | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|--|----------|-----------------------------------|----------------------|---------------------|--------------------|----|----------|--------------|-------------|---------------------|--------------------|---|---|------|---------------|------------|----|---|---|------------|-----------|------------|----|---|---|-----------|----------------|------------|----|---|---|-----------|-------------------|------------|----|---|---|------------|----------------|------------|----|---|---|--------|----------------|------------|----|---|---|-------------|----------------|------------|----|---|---|----------|-------------|------------|----|---|---|---------|---------------|------------|----|----|---|---------|---------------|------------|----|----|---|---------|--------------|------------|----|----|---|---------|-----------|------------|----|----|---|-----------|---------------|------------|----|----|---|------------|---------------|------------|----|----|---|----------|-------------|------------|----|
| | | Plan | Actual | Variance | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Number of Event | | 40 Times | 51 Times | 11 Times | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Number of Participants | | NA | 979 | NA | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Budget | | NA | - | - | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Narrative Explanation: | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Date: 1 st March to 30 th March 2021 | | | Location: Gadhawa RM | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| <p>❖ Facilitator: Community Health Mobilizers</p> <p>❖ Objective of the activity:</p> <ul style="list-style-type: none"> To provide technical support to HMG for increasing MCH awareness among women of Gadhawa Rural Municipality. <p>❖ Major discussion/ Content delivered:</p> <p>CHM participated and support in 51 HMG meetings at Gadhawa RM, during HMG meeting CHM support in registration process (Minute writing) health related discussion and other administrative procedure. CHM provided support to FCHV for conducting Health education to HMG members regarding maternal and child health through various methods and media such as game playing (Snake ladder game), role play, storytelling etc.</p> <p>❖ Participants Details:</p> <table border="1"> <thead> <tr> <th>SN</th> <th>Ward No.</th> <th>Village/Tole</th> <th>Name of HMG</th> <th>Date of HMG Meeting</th> <th>No of Participants</th> </tr> </thead> <tbody> <tr><td>1</td><td>5</td><td>Baki</td><td>kalyakari HMG</td><td>2021-03-30</td><td>20</td></tr> <tr><td>2</td><td>2</td><td>Pachahiya.</td><td>Gauri HMG</td><td>2021-03-22</td><td>20</td></tr> <tr><td>3</td><td>3</td><td>Gobardiha</td><td>laligurasa hmg</td><td>2021-03-09</td><td>12</td></tr> <tr><td>4</td><td>5</td><td>Lokharpur</td><td>Ambikkeshwori HMG</td><td>2021-03-15</td><td>15</td></tr> <tr><td>5</td><td>6</td><td>Balakhutti</td><td>Hariyo Sag HMG</td><td>2021-03-15</td><td>40</td></tr> <tr><td>6</td><td>6</td><td>Rampur</td><td>Sagarmatha HMG</td><td>2021-03-15</td><td>17</td></tr> <tr><td>7</td><td>3</td><td>Madhabapur.</td><td>Madhabapur HMG</td><td>2021-03-15</td><td>15</td></tr> <tr><td>8</td><td>3</td><td>Supaila.</td><td>Supaila HMG</td><td>2021-03-15</td><td>21</td></tr> <tr><td>9</td><td>6</td><td>Hasipur</td><td>Sayapatri HMG</td><td>2021-03-16</td><td>30</td></tr> <tr><td>10</td><td>1</td><td>Jurauni</td><td>Sayapatri HMG</td><td>2021-03-15</td><td>19</td></tr> <tr><td>11</td><td>1</td><td>Banbari</td><td>Milijuli HMG</td><td>2021-03-16</td><td>28</td></tr> <tr><td>12</td><td>3</td><td>Khaira.</td><td>Jyoti HMG</td><td>2021-03-16</td><td>15</td></tr> <tr><td>13</td><td>3</td><td>Khaireni.</td><td>Gurdhauri HMG</td><td>2021-03-17</td><td>20</td></tr> <tr><td>14</td><td>2</td><td>Pachahiya.</td><td>Laligursa HMG</td><td>2021-03-17</td><td>20</td></tr> <tr><td>15</td><td>5</td><td>Chainpur</td><td>Pragati HMG</td><td>2021-03-17</td><td>29</td></tr> </tbody> </table> | | | | | | SN | Ward No. | Village/Tole | Name of HMG | Date of HMG Meeting | No of Participants | 1 | 5 | Baki | kalyakari HMG | 2021-03-30 | 20 | 2 | 2 | Pachahiya. | Gauri HMG | 2021-03-22 | 20 | 3 | 3 | Gobardiha | laligurasa hmg | 2021-03-09 | 12 | 4 | 5 | Lokharpur | Ambikkeshwori HMG | 2021-03-15 | 15 | 5 | 6 | Balakhutti | Hariyo Sag HMG | 2021-03-15 | 40 | 6 | 6 | Rampur | Sagarmatha HMG | 2021-03-15 | 17 | 7 | 3 | Madhabapur. | Madhabapur HMG | 2021-03-15 | 15 | 8 | 3 | Supaila. | Supaila HMG | 2021-03-15 | 21 | 9 | 6 | Hasipur | Sayapatri HMG | 2021-03-16 | 30 | 10 | 1 | Jurauni | Sayapatri HMG | 2021-03-15 | 19 | 11 | 1 | Banbari | Milijuli HMG | 2021-03-16 | 28 | 12 | 3 | Khaira. | Jyoti HMG | 2021-03-16 | 15 | 13 | 3 | Khaireni. | Gurdhauri HMG | 2021-03-17 | 20 | 14 | 2 | Pachahiya. | Laligursa HMG | 2021-03-17 | 20 | 15 | 5 | Chainpur | Pragati HMG | 2021-03-17 | 29 |
| SN | Ward No. | Village/Tole | Name of HMG | Date of HMG Meeting | No of Participants | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 1 | 5 | Baki | kalyakari HMG | 2021-03-30 | 20 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 2 | 2 | Pachahiya. | Gauri HMG | 2021-03-22 | 20 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 3 | 3 | Gobardiha | laligurasa hmg | 2021-03-09 | 12 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 4 | 5 | Lokharpur | Ambikkeshwori HMG | 2021-03-15 | 15 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 5 | 6 | Balakhutti | Hariyo Sag HMG | 2021-03-15 | 40 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 6 | 6 | Rampur | Sagarmatha HMG | 2021-03-15 | 17 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 7 | 3 | Madhabapur. | Madhabapur HMG | 2021-03-15 | 15 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 8 | 3 | Supaila. | Supaila HMG | 2021-03-15 | 21 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 9 | 6 | Hasipur | Sayapatri HMG | 2021-03-16 | 30 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 10 | 1 | Jurauni | Sayapatri HMG | 2021-03-15 | 19 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 11 | 1 | Banbari | Milijuli HMG | 2021-03-16 | 28 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 12 | 3 | Khaira. | Jyoti HMG | 2021-03-16 | 15 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 13 | 3 | Khaireni. | Gurdhauri HMG | 2021-03-17 | 20 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 14 | 2 | Pachahiya. | Laligursa HMG | 2021-03-17 | 20 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 15 | 5 | Chainpur | Pragati HMG | 2021-03-17 | 29 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |

| | | | | | |
|----|---|---------------|--------------------|------------|----|
| 16 | 4 | Khadkapur | Janachetana HMG | 2021-03-17 | 21 |
| 17 | 4 | Khadkapur | Lalilagurasha HMG | 2021-03-17 | 38 |
| 18 | 8 | Masjidtol | Himalaye HMG | 2021-03-16 | 16 |
| 19 | 7 | Ghoraha | Pragatishil HMG | 2021-03-17 | 33 |
| 20 | 5 | Prasiya | Mahadewa HMG | 2021-03-18 | 15 |
| 21 | 2 | Pachahiya. | Sirjanashil HMG | 2021-03-18 | 15 |
| 22 | 2 | Mahadewa. | Mahadewa HMG | 2021-03-19 | 10 |
| 23 | 4 | Praspur | Himal HMG | 2021-03-19 | 16 |
| 24 | 5 | Sonpuruwa | Manakamana HMG | 2021-03-20 | 16 |
| 25 | 6 | Aatipakar | Kailash HMG | 2021-03-20 | 28 |
| 26 | 6 | Gadhawa | Fulbari HMG | 2021-03-20 | 22 |
| 27 | 3 | Gobardiha | Pragatishil HMG | 2021-03-20 | 10 |
| 28 | 3 | Gobardiha. | Sagarmatha HMG | 2021-03-20 | 9 |
| 29 | 5 | Magahar | Nabapratibha HMG | 2021-03-21 | 20 |
| 30 | 2 | Baghmaruwa. | Makhamali HMG | 2021-03-21 | 15 |
| 31 | 2 | Dada gaun. | Ajmabari HMG | 2021-03-21 | 15 |
| 32 | 1 | Jethangau | Laligurasha HMG | 2021-03-20 | 15 |
| 33 | 1 | Patringa | Jagriti HMG | 2021-03-20 | 23 |
| 34 | 1 | Rangsing | Suryamukhi HMG | 2021-03-21 | 14 |
| 35 | 6 | Khabarikhutti | Hariyali HMG | 2021-03-22 | 15 |
| 36 | 2 | Ghusra. | Swasthya HMG | 2021-03-23 | 22 |
| 37 | 6 | Pragatinagar | Koteshori HMG | 2021-03-23 | 13 |
| 38 | 7 | Shntipur | Shirjanshil HMG | 2021-03-18 | 20 |
| 39 | 8 | Antarkhal | Sagarmatha HMG | 2021-03-21 | 19 |
| 40 | 8 | Nayabazar | Sarswati HMG | 2021-03-22 | 20 |
| 41 | 7 | Bhojpur | Ambikeswari HMG | 2021-03-23 | 17 |
| 42 | 7 | Chandanpur | Laxmi HMG | 2021-03-23 | 22 |
| 43 | 7 | Semari | Laliguras HMG | 2021-03-24 | 11 |
| 44 | 3 | Dhaireni | Chetana HMG | 2021-03-24 | 22 |
| 45 | 6 | Manikapur | Gankalyan HMG | 2021-03-26 | 11 |
| 46 | 3 | Gobardiha. | Jyoti swasthya HMG | 2021-03-27 | 20 |
| 47 | 6 | Kumal tool | Koteshori HMG | 2021-03-27 | 17 |
| 48 | 1 | Jethangau | Sagarmatha HMG | 2021-03-27 | 19 |

| | | | | | |
|--------------------|---|------------------|--------------|------------|------------|
| 49 | 5 | Bodhipur / jhali | Himala HMG | 2021-03-31 | 16 |
| 50 | 4 | Praseni | Milijuli HMG | 2021-03-31 | 16 |
| 51 | 4 | Ramnagar | Namuna HMG | 2021-03-31 | 27 |
| Grand Total | | | | | 979 |

❖ **Participants feedback/ suggestions/ opinions:**

Mrs. Anita Chaudhary , 21 years old female from Koteshwari HMG (Gadhawa RM Ward no 6) said that , "Before 4 month I was not a member of HMG but one day FCHV call me and invite in HMG meeting from that date I am regularly participating in meeting , from HMG meeting I understand about danger signs in pregnancy , importance of nutrition etc. I think HMG meeting is very fruitful for us."

❖ **Follow-up plan (if any):**

CHM should follow up pregnant women during HMG meeting and use more IEC material during HMG meeting.

| <i>Activity Code</i> | <i>Name of Activity</i> | | |
|--|--|-------------------------|-----------------|
| <i>2.2.2.4 / 2.2.2.5</i> | <i>Regular Assistance at ORC/EPI clinics of Health posts</i> | | |
| | <i>Plan</i> | <i>Actual</i> | <i>Variance</i> |
| <i>Number of Event</i> | 6 ORC 12 EPI | 1 ORC and 7 EPI | 5 ORC and 4 EPI |
| <i>Number of Participants</i> | NA | 3 in ORC and 264 in EPI | NA |
| <i>Budget</i> | NA | | |
| <i>Narrative Explanation:</i> | | | |
| Date: 1 st March to 30 th March 2021 | | Location: Gadhawa RM | |

❖ **Facilitator:** Community Health Mobilizers

❖ **Objective of the activity:**

- To provide support to the health workers in the clinic, client counseling and facilitate health education session to the visitors.

❖ **Major discussion/ Content delivered:**

CHM visited to the ORC clinics and EPI clinics with Health post staffs. In the month of March CHM assistance 1 ORC clinics and 9 EPI clinics, from ORC clinics 3 people and from EPI clinics 264 Parents got health education in different health related topics.

Following major activities were accomplished by CHMs during ORC EPI

- Support to manage patient queue
- Support to measure weight of children for growth monitoring
- Support for Record keeping and distribution of immunization card
- Support for Distribution of medicines as prescribed
- Support for Health education and counseling

❖ **Participants Details:**

| <i>Name of Health Post</i> | | <i>Outlet</i> | <i>Area</i> | <i>Service Type</i> | | <i>Number of Clients</i> |
|----------------------------|------------------------|---------------|-------------|---------------------|--------------------|---|
| Koilabash Health Post | | ORC | Musinaka | ANC | | 2 |
| | | | | Family Planning | | 3 |
| | | | | Growth Monitoring | | 1 |
| | | | | Health Education : | | 3 |
| SN | Name of Health Post | Outlet | Ward no | Village/ Cluster | Date of conduction | Number of participants participated in health education session |
| 1 | Gobardhiya Health Post | EPI | 1 | Kalakate | 2021-03-23 | 44 |
| 2 | Gobardhiya Health Post | EPI | 1 | Jethangau | 2021-03-25 | 72 |
| 3 | Gobardhiya Health Post | EPI | 2 | Mahadewa | 2021-03-26 | 15 |
| 4 | Gobardhiya Health Post | EPI | 3 | Gobardiha. | 2021-03-27 | 30 |

| | | | | | | |
|--------------------|----------------------------|-----|---|--------------------|------------|------------|
| 5 | Gangaparashpur Health Post | EPI | 4 | Praseni | 2021-03-24 | 10 |
| 6 | Gangaparashpur Health Post | EPI | 5 | Gangaparshpur H.P. | 2021-03-25 | 70 |
| 7 | Gangaparashpur Health Post | EPI | 5 | Dharmapur | 2021-03-27 | 8 |
| 8 | Gadhawa Health Post | EPI | 6 | Manikapur | 2021-03-26 | 12 |
| 9 | Gadhawa Health Post | EPI | 7 | Chandanpur | 2021-03-23 | 3 |
| Grand Total | | | | | | 264 |

❖ **Participants feedback/ suggestions/ opinions:**

- Participant of EPI at ward no 4 Praseni Mrs Kabita Chaudhary (Parents of child) said that, “ From health education session I know about importance of nutrition, how to handling food and food hygiene which is very useful for me and mine baby too ”

❖ **Follow-up plan (if any):**

- Assistant to ORC will be continued on monthly basis however major focus of CHM would be on imparting health education and providing counseling service providers to client.

| <i>Activity Code</i> | <i>Name of Activity</i> | | |
|-------------------------------|---|---------------|-----------------|
| 2.2.2.8 | Health Education and Discussion meeting with PWG and Their Caretakers | | |
| | <i>Plan</i> | <i>Actual</i> | <i>Variance</i> |
| <i>Number of Event</i> | 8 | 9 | |
| <i>Budget</i> | Rs.24000 /- | Rs.22400/- | Rs 1600 /- |
| <i>Narrative Explanation:</i> | | | |
| Date: March 2021 | Gadhawa RM | | |

| | | | |
|----------------------|--|-----------------------------|----------------|
| Objective | <ul style="list-style-type: none"> To increase awareness about importance of ANC, Intuitional delivery and PNC To make clear about family engagement and role of family members/ care takers during this period. | | |
| Target Group | Pregnant woman groups and their family members / care takers | | |
| Participation | Particular | Information | Remarks |
| | Date | Month of March | |
| | Venue | All the wards of Gadhawa RM | |
| | Participant No. | 94 | |
| | Gender ratio (F/M) | 86/8 | |

❖ **Major discussion/ Content delivered:**

Health education and discussion meeting / orientation with pregnant women and their care takers program were conducted in different places of Gadhawa RM. Four community health mobilizers of MCHP conducted the orientation program at their designated location and PO Mr. Keshav Ojha technically supported. Each event start with introduction of participants and facilitators and FCHV from respective area chairs the program. The following contents were delivered during orientation:

- Objective of program
- Pregnancy, Danger signs during pregnancy, 3 Delays, Birth preparedness and ANC
- Nutrition during pregnancy
- Intuitional delivery, Importance of intuitional delivery and danger signs in PNC
- AAMA SURAKSHYA Program, PNC and Importance of PNC, New born care

❖ **Participant Details**

| Date of Orientation | Ward | Cluster | Total Participants | Total Pregnant Women | Total Husband Participated | Total Family Members | PWGs never visited Health post for ANC | Pregnant Women Referred for ANC. | MCH greeting cards distributed | Passed Pre-test | Passed Post-test. |
|---------------------|------|-----------|--------------------|----------------------|----------------------------|----------------------|--|----------------------------------|--------------------------------|-----------------|-------------------|
| 2021-03-23 | 1 | Kalakate | 10 | 6 | 1 | 3 | 4 | 4 | 1 | 8 | 10 |
| 2021-03-24 | 6 | Balakhuti | 11 | 7 | 1 | 4 | 0 | 0 | 7 | 4 | 11 |
| 2021-03-25 | 3 | Khaireni. | 12 | 7 | 1 | 4 | 4 | 4 | 6 | 4 | 11 |
| 2021-03-25 | 5 | Maguhar | 8 | 4 | 0 | 4 | 0 | 0 | 1 | 4 | 8 |
| 2021-03-23 | 8 | Koilabas | 20 | 10 | 3 | 7 | 0 | 2 | 0 | 4 | 10 |
| 2021-03-26 | 3 | Madhabpur | 9 | 5 | 0 | 4 | 3 | 3 | 3 | 3 | 9 |
| 2021-03-26 | 4 | Praseni | 12 | 6 | 1 | 5 | 0 | 0 | 1 | 7 | 12 |
| 3/31/2021 | 7 | Shantipur | 12 | 7 | 1 | 4 | 0 | 1 | 4 | 6 | 12 |
| Grand Total | | | 94 | 52 | 8 | 34 | 11 | 14 | 23 | 40 | 83 |

❖ **Participants feedback/ suggestions/ opinions:**

- Mrs. Kiran Yadav , 25 years old pregnant women from Gadhawa 6 Rampur said That, " During my first pregnancy I never take Iron tablet due to lack of knowledge but from this orientation I aware about the importance of Iron tablet in pregnancy hence from today I will take iron tab”

❖ **Follow-up plan (if any):**

- Follow up pregnant women for timely ANC, intuitional delivery and PNC visit as per protocol.

| <i>Activity Code</i> | <i>Name of Activity</i> | | |
|-------------------------------|---|---------------|-----------------|
| | <i>Regular Home Visit and Follow up</i> | | |
| | <i>Plan</i> | <i>Actual</i> | <i>Variance</i> |
| <i>Number of Event</i> | 80 | 64 | |
| <i>Budget</i> | N/A | N/A | N/A |
| <i>Narrative Explanation:</i> | | | |

| | | | |
|----------------------|---|-----------------------------|----------------|
| Objective | <ul style="list-style-type: none"> To increase awareness about importance of ANC, Intuitional delivery and PNC. To increase knowledge about danger signs during pregnancy, delivery and post-natal period To provide knowledge about nutrition during pregnancy. To provide information about correct technique of breast feeding and use of family planning. | | |
| Target Group | Pregnant woman | | |
| Participation | Particular | Information | Remarks |
| | Date | Month of March | |
| | Venue | All the wards of Gadhawa RM | |
| | Participant No. | 61 | |
| | Gender ratio (F/M) | 61 F | |
| Date: March 2021 | | Gadhawa RM | |

- Conducted home visit to pregnant women and 61 pregnant women were followed up by CHM at their home and assessed their status and provided health education. Out of 61 pregnant women 51 were visited health facility for ANC and 10 pregnant women were referred to health facilities for ANC and delivery {for ANC=9 and for delivery (postdated case) = 1}.
- Out of 51 pregnant women who visited health facilities for ANC, 50 were visited health facilities as per ANC protocol.
- 10 pregnant women had never visited health facilities for ANC out of them 8 pregnant women had just got pregnant, 1 pregnant woman was not aware about ANC and 1 was unmarried pregnancy so she was hiding pregnancy due to fear of exposing.
- Out of 61, 52 pregnant women were regularly taking iron tablets. That is 85.2% of pregnant women were taking iron tablets regularly.

❖ Participants Detail (Details of home visit)

| S.N. | Name of CHM | Total No of Home visit | Total Referred | Remarks |
|--------------|-------------------|------------------------|----------------|---------|
| 1 | Anusha Yadav | 21 | 1 | |
| 2 | RajaRam Chaudhary | 3 | 0 | |
| 3 | Barsha Pandey | 25 | 4 | |
| 4 | Sunita Chaudhary | 12 | 5 | |
| Total | | 61 | 10 | |

| <i>Activity Code</i> | <i>Name of Activity</i> | | |
|--|--|---------------|--------------------|
| 3.1 | Calendar Publication and Distribution | | |
| | <i>Plan</i> | <i>Actual</i> | <i>Variance</i> |
| Number of Event | 1 | - | On process |
| Budget | 475000 | - | Not Paid till date |
| Narrative Explanation: | | | |
| Date: March 2021 | | Gadhawa RM | |
| <p>❖ Objective of the activity:</p> <ul style="list-style-type: none"> • To promote project and improve the knowledge in MCH related topic among community people <p>❖ Activities:</p> <p>For the publication of calendar of 2078 BS, the concept and design has been finalized at office by PM and PO. Quotation was announced through newspaper Yogbodh National daily on 18th March (0015/AMDA/MCHP/2021).</p> <p>MCHP got three quotation from vendor as per below:-</p> <ul style="list-style-type: none"> ❖ Red Star printing press Butwal ❖ Resunga Printing Press-Butwal ❖ Fast Printing and Designing- Butwal <p>Internal Management Committee (so called procurement committee) of MCHP opened the sealed quotation on 25th March 2021 and evaluated the specification and cost. Among the three vendors, Resunga Printing Press has been selected and agreement has done for the publication.</p> <p>❖ Follow up (if any):</p> <p>Received the calendar within first week of April and distribute accordingly.</p> | | | |

4. BUDGET STATUS

| <i>Budget Period</i> | <i>Approved budget</i> | <i>Expenses</i> | <i>Expense Percent (%)</i> | <i>Remarks</i> |
|----------------------|------------------------|-----------------|----------------------------|----------------|
| Annual Budget | Rs. 28,420,325.72 | Rs. 565,813.71 | 2% | |

5. WAY FORWARD/RECOMMENDATION

- Regular coordination with local stakeholders will be done.
- Appropriate planning, coordination and management for upcoming events

- CHM will focus on health education and counseling during EPI and ORC.
- Continue home visit of pregnant women

6. PLANNED ACTIVITIES (for upcoming month/ Period)

Following activities will be implementing on the upcoming month.

| <i>Activity</i> | <i>Target</i> | | <i>Planned Time Frame</i> | <i>Place /Location of Activity</i> |
|---|--|---------------|---------------------------|--|
| | <i>No. of Events</i> | <i>Budget</i> | | |
| Agreement with contractor and start construction work | 4 | -- | 3 rd week | CHU – ward no 2 Mahadeva and ward 3, Gobardia ORC – Kakrahawa and Khabari |
| Regular Assistance at ORC clinics of health posts by CHM | 6 | - | Regular | Gadhawa Gaupalika |
| Regular Assistance at EPI clinics of health posts | 12 | NA | Regular | Gadhawa Gaupalika |
| MCH related jingles/program broadcast in local radio/FM station | (10 times per day 2 times per Month) | 52000 / Year | Continue broadcast | Gadhawa Gaupalika |
| MCH related News publication | (4 Times Per Month) | 52000/Year | Weekly | Gadhawa Gaupalika |
| Health education and discussion meeting with pregnant women and their care take | 8 events | 24000 | First 2 weeks of April | Gadhawa Gaupalika |
| CHU management Committee Reactivation Training | 2 events | 60133 | last week of April | Gadhawa Gaupalika |
| World Health Day and Safe motherhood day celebration | 2 Events | 60000 | April 7 and April 23 | Gadhawa Gaupalika |

7. ANNEXES

Annex 1: Data



EPI-ORC dat_March
2021



HMG meeting
data_March 2021



Pregnant women
home visit data_Marc



PWG orientation
Data_March 2021

Annex 2: Photographs



Providing Health education at EPI



Home Visit and Follow up of Pregnant women



Health Education and discussion with PWGs and their Care takers



Health Education and discussion with PWGs and their Care takers



Support and assisted at HMG meeting



Support and assisted at HMG meeting

-----The End-----