

AMDA Nepal
Maternal and Child Health Project
Gadhawa, Dang
Monthly Narrative Report

Implementing Partner	AMDA Nepal
Title of the Project	Project for Improving Maternal and Child Health Services
Project Location	Gadhawa Rural municipality, Dang Deukhuri, Gadhawa
Funded By	Ministry of Foreign Affairs (MoFA), Japan / AMDA MINDS
Reporting Period	April 2021
Total Project Budget	Rs. 7,86,25,696.00
Total Annual Budget	Rs. 28,420,325.72
Total Expenses till this Month	Rs.
Total Expenses of this Month	Rs. .
Report Prepared By	Keshav Raj Ojha
Report Submitted By	Rajendra Ruchal
Date of Submission	June 14, 2021

1. MAJOR ACOMPLISHMENTS

Due to COVID 19 long lock down imposed in Dang district and our all field activities were halted except Radio program and Publication of messages in newspaper. And all staff have been working from home.

- 2 Episode of Radio program “Surakshit Maatritwo” was recorded and broadcasted.
- Heath awareness message through newspaper was regularly (Weekly) published in Yugbodh national daily.
- Follow up of pregnant women through telephone
- Coordination activities

2. KEY ACHIEVEMENTS

- 163 pregnant women were followed up by CHM via telephone and took update & provided education & support based on their need. Among them 24 pregnant women suggested/ referred to health facility to sought out their problem {for ANC= 1, 6 for danger signs, for delivery 2, 12 for USG and 2 for Iron tablets}.

3. PROJECT ACTIVITY UPDATE

<i>Activity Code</i>	<i>Name of Activity</i>
<i>0.1</i>	<i>Coordination activity</i>
<ul style="list-style-type: none"> ❖ Objective of the activity: <ul style="list-style-type: none"> • To maintain good relationship with relevant stakeholders for effective implementation of project activities ❖ Activities: <ul style="list-style-type: none"> • Coordination with Local stakeholders ❖ Major discussion/ Content delivered: <ul style="list-style-type: none"> • Regular coordination was conducted with Gaupalika team and health coordinator regarding project activities and COVID 19 situation. • PO conducted meeting with HP In-charge virtually for situation update and coordination. • CHM and PO participated in COVID 19 Vaccination program at Gadhawa Gaupalika . • PM and PO visited and met with Health coordinator and chairmen of Gadhawa Gaunpalika and discussed on COVID 19 second wave and MCHP activities.. ❖ Follow-up plan (if any): <ul style="list-style-type: none"> • Regular Coordination will be continuing with relevant stakeholders. 	

<i>Activity Code</i>	<i>Name of Activity</i>		
2.2.2.6	<i>MCH related information published in local news paper</i>		
	<i>Plan</i>	<i>Actual</i>	<i>Variance</i>
<i>Number of Event</i>	4 times	4 Times	-
<i>Budget</i>	52000	-	-
<i>Narrative Explanation:</i>			
Date: May 2021		Location: Gadhawa Gaunpalika	
<ul style="list-style-type: none"> ❖ Objective of the activity: <ul style="list-style-type: none"> • To raise awareness on MCH related issues among community people. ❖ Activities <ul style="list-style-type: none"> • MCH related messages were provided to newspaper by PM. • MCH Related messages was started to Published in Youbodh national daily 			

<i>Activity Code</i>	<i>Name of Activity</i>		
2.2.2.7	<i>MCH related jingles/program broadcast in local radio/FM station</i>		
	<i>Plan</i>	<i>Actual</i>	<i>Variance</i>
<i>Number of Event</i>	4 Times /2 Program	4 Times / 2 Program	-
<i>Budget</i>	130300	-	-
<i>Narrative Explanation:</i>			
Date: May 2021		Location: Gadhawa rural municipality	
<p>❖ Objective of the activity:</p> <p>To raise awareness on MCH related issues among community people by airing Radio program/ jingle/messages.</p> <p>❖ Activities</p> <ul style="list-style-type: none"> Two episodes of radio program was recorded and broadcasted through radio Sajha awaj <p>1st episode of radio program</p> <ul style="list-style-type: none"> 1st Episode of radio program was broadcasted on May 8, 2021 Due to COVID 19 effect and whole lockdown in Dang district we were unable to record KOSHELI. Talk show was conducted with Chairmen of Gadhawa RM Mr. Sahaj Ram Yadav regarding health situation and COVID 19 action plan of Gadhawa Gaupalika <p>2nd Episode of Radio Program</p> <ul style="list-style-type: none"> Second episode of radio program was broadcasted on 22nd May 2021. Talk Show program was conducted with health coordinator of Gadhawa RM Mr. Kailash Chandra Chaudhary regarding the situation of COVID 19 in Gadhawa RM, Transmission of COVID 19 , Preventive measures from COVID 19, and action taken by Gadhawa RM to control COVID 19. Due to Lock Down situation we were unable to record and broadcast Kosheli 			

program.

<i>Activity Code</i>	<i>Name of Activity</i>		
	<i>Telephone Follow up of pregnant women</i>		
	<i>Plan</i>	<i>Actual</i>	<i>Variance</i>
<i>Number of Event</i>	N/A	163	
<i>Budget</i>	N/A	N/A	N/A
<i>Narrative Explanation:</i>			
Date: May 2021		Gadhawa RM	

- **Facilitator:** Community Health Mobilizers
- **Objective of the activity:**
 - To ensure MCH services during COVID 19 situation.
- **Major discussion/ Content delivered:**

163 pregnant women were followed up by CHM via telephone and took update & provided education & support based on their need. Among them 24 pregnant women suggested/ referred to health facility to sought out their problem {for ANC= 1, 6 for danger signs, for delivery 2, 12 for USG and 2 for Iron tablets}.

Following major activities were accomplished by CHMs during telephone follow up

- Provided health education about maternal health, importance of visiting health post as per protocol, family planning and neonatal health.
- Refer and coordinate to HP if needed etc.

- **Participants Detail (Details of home visit)**

S.N.	Name of CHM	Total No of Telephone Follow-up	Total Referred	Remarks
1	Anusha Yadav	50	7	Referred 2 for intuitional delivery 4 for video X ray and 1 for abdominal pain
2	RajaRam Chaudhary	30	3	Refer 1 for ANC, 1 for white discharge & 1 for Video X ray
3	Barsha Pandey	44	5	3 Referred for Video X ray and

				2 for Lower abdominal pain
4	Sunita Chaudhary	39	9	Refer 4 for video X ray 2 for iron tablet & 2 for danger signs (Lower abdominal pain)
Total		163	24	

- **Follow-up plan (if any):**
 - Regular Follow up and secure pregnant women for timely ANC intutional delivery and PNC visit as per protocol.

<i>Activity Code</i>	<i>Name of Activity</i>				
<i>1.2.4.2.</i>	<i>F/U of ORC MC action plan developed during orientation</i>				
	<i>Plan</i>	<i>Actual</i>	<i>Variance</i>		
<i>Number of Event</i>	1Time	1 Time			
<i>Number of Participants</i>	NA	NA	NA		
<i>Budget</i>	NA	NA			
<i>Narrative Explanation:</i>					
Date: May 2021		Location: Gadhawa RM			
<ul style="list-style-type: none"> • Follow-up plan (if any): 					
Musi Naka					
S. N.	Major Identified Problem	Way of solution	Date of solution	Responsible person	Progress Up to Month of May 2021
1	Water supply is not available in ORC	Managem ent of Pipe and gate vulb	End of Baisakh	HPI Incharge for Pipe and gate valve and ORCMC for work	Budget for gate valve and pipe was secured but due to lockdown HPI unable to buy gate valve and pipe

2	Lack of Caring in ORC building	Regular monitoring from ORCMC	Regular	ORCMC	Regular monitoring of building was started
3	Availability of electricity	Request letter to ward office	End of Baisakh	ORCMC / HPI	Not provided request letter to Ward office

Khabari Naka

S . N .	Major Identified Problem	Way of solution	Date of solution	Responsible person	Progress Up to May 2021
1	Water supply is not available in ORC	Management of Pipe a	End of Baisakh	HP In charge for Pipe and ORCMC for work	Request was submitted to ward chairmen for budget in next FY.
2	Lack of Service utilization from ORC	Community based awareness and home to home visit	Every Month	ORCMC and health worker of ORC	Due to Lock down ORC was closed till next notice from Gadhawa RM
3	Availability of electricity	Request letter to ward office	End of Baisakh	ORCMC / HPI	Request letter was not submitted to ward office but verbal coordination was done with ward chairmen and he committed for budget in next year.

4. BUDGET STATUS

<i>Budget Period</i>	<i>Approved budget</i>	<i>Expenses</i>	<i>Expense Percent (%)</i>	<i>Remarks</i>
Annual Budget	Rs. 28,420,325.72	Rs.		

5. WAY FORWARD/RECOMMENDATION

- Regular coordination with local stakeholders will be done.
- Appropriate planning, coordination and management for upcoming events
- Continue Phone follow up of pregnant women
- Our time line was badly effected due to lock down and COVID 19 effect , hence need to re planning of activities and budget

6. PLANNED ACTIVITIES (for upcoming month/ Period)

Following activities will be implementing on the upcoming month.(If the situation is normal)

<i>Activity</i>	<i>Target</i>		<i>Planned Time Frame</i>	<i>Place /Location of Activity</i>
	<i>No. of Events</i>	<i>Budget</i>		
start construction work	4	--	3 rd week	CHU – ward no 2 Mahadeva and ward 3, Gobardia ORC – Kakrahawa and Khabari
Regular Assistance at ORC clinics of health posts by CHM	6	-	Regular	Gadhawa Gaupalika
Regular Assistance at EPI clinics of health posts	12	NA	Regular	Gadhawa Gaupalika
MCH related jingles/program broadcast in local radio/FM station	(10 times per day 2 times per Month)	52000 / Year	Continue broadcast	Gadhawa Gaupalika
MCH related News publication	(4 Times Per Month)	52000/Year	Weekly	Gadhawa Gaupalika
Health education and discussion meeting with pregnant women and their care take	8 events	24000	First 2 weeks of June	Gadhawa Gaupalika
CHU management Committee Reactivation Training	2 events	60133	last week of June	Gadhawa Gaupalika

Annex 1: Photographs



Telephone Follow up to PWGs by CHM



Telephone Follow up to PWGs by CHM



Situation of Gadhawa During Lock down



Situation of Gadhawa During Lock down

-----The End-----